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INTRODUCTION 
 
 
This report is the June monthly summary of the Central Plateau Contractor’s [Project Hanford 
Management Contract under Fluor Hanford. (FH) Inc.] Performance.  Only FH work scope responsibilities 
are described and other contractor/RL-managed work is excluded.  
 
Section A, Overview, provides a summary of the cost, schedule, and technical performance described in 
this report.  It summarizes performance for the period covered, highlights areas worthy of management 
attention, and provides key performance activities as extracted from the contractor baseline. 
 
“Stoplight” boxes are used to indicate at a glance the condition of a particular safety area. Green boxes 
denote either 1) the data are stable at a level representing "acceptable" performance, or 2) an improving 
trend exists. Yellow boxes denote the data are stable at a level from which improvement is needed. Red 
boxes denote a trend exists in a non-improving direction. 
 
Subsequent sections of this report provide detailed performance data relative to contract sections (e.g., 
Project Hanford Cleanup Work Summary, Waste and SNF Management Operations, Infrastructure and 
Hanford Site Serves, and Other Work Scope).  All information is as of the end of June 2003 unless 
otherwise noted.  
 
 


